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Existing HMG Task Order Progress 

Task Order 1 - Design Project Management 

Coordinated and met with PMC, Sponsors, and USACE as needed. 

Prepared materials for the public meetings. 

Task Orders 2, 3, and 4 - Bridge and Channel Designs   

CR-31, CR-81, I-29, CR-32, CR-22 

Completed responses to 90% ATR comments. 

Continued development of final plans and specifications. 

Coordinated with USACE on connections between Reaches and 

undulation grading. 

 

 2 



Existing HMG Task Order Progress 

Task Order 6 – Land Management Services 

Coordinated right of entries for field activities. 

Held kick off meeting for future property acquisitions. 

Task Order 7 - Recreation and Use Master Plan and Design 

Continued design undulation grading for Reach 3, Reach 4 and 

Bridge reaches. 

Task Order 8 - Work-In-Kind (WIK) 

Continued work to finish outstanding technical memorandums. 

Coordinated with MnDNR on geomorphology. 

Assisted with Corps with comments regarding MnDNR EIS 

Scoping Document. 
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Existing HMG Task Order Progress 

Task Order 9 – Hydrology and Hydraulic Modeling 
Modeled flows through Maple River Aqueduct and drafted technical 
memorandum. 

Continued hydraulic modeling for Phase 2 Probable Maximum Flood 
(PMF). 

Task Order 10 – Utilities Design and Identification 
Coordinated meetings with utilities for In-Town Levees. 

Indentified utilities south of I-94. 

Task Order 11 - Work  Package 11 (Reach 6 and CR-20) 
Initiated hydraulic analysis and continued bridge design. 

Task Order 12 – Work Package 13 (CR-10) 
Design work paused. 
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Existing HMG Task Order Progress 

Task Order 13 – Levee Design and Design Support 

Red River (In Town) Levees 

Continued design for 2nd St. flood wall and 2nd St. relocation 

including preparation of 35% design report. 

Provided support to USACE on EA. 

Continued development of preliminary concepts for staging 

area non-structural improvements. 

Conducted preliminary planning and design for proposed 

levees in Christine, ND, Comstock, MN, and Wolverton, MN. 
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Existing HMG Task Order Progress 

Task Order 14 – Transportation and Local Drainage 

Master Plans South 

Transportation Master Plan. 

Coordinated with Cass and Clay Counties.   

Completed meetings with Township officials. 

Continued development of Local Drainage Plan South. 

Began development of concepts of interchange options for      

I-29/Cass County Highway 16. 

 

6 



Other Contract Progress 

ProSource Task Order 1 and Ulteig Task Order 1 – Land 

Management Services 

Attended planning meeting with HMG to coordinate 

appraisal and acquisition procedures. 

URS Task Order 1 - Cultural Resources Inventory 

Continued planning for 2013 field work. 

Field work delayed due to weather 
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